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                                                                   ** PROJECT OWNER SUMMARY - CONTRACT **

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                                                              QUANTY UOM    CONTRACT  CONTINGN  ESCALATN  TOTAL COST    UNIT
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                                        1  Big Edwards Island                                   1.00 EA      768,647   153,729         0     922,376  922376
                                                        2  Skiers Island                                        1.00 EA      586,704   117,341         0     704,045  704045
                                                        3  Bird Colony Islands                                  1.00 EA      143,560    28,712         0     172,272  172272
                                                        4  Jim Neville Island                                   1.00 EA    3,308,063   661,613         0   3,969,676 3969676
                                                        5  Palmer Point Park                                    1.00 EA      264,122    52,824         0     316,946  316946
                                                        6  Snake Island                                         1.00 EA      212,981    42,596         0     255,578  255578
                                                                                                                         ----------- --------- --------- -----------
                                                     TOTAL Sarasota Bay Ecosystem                               1.00 EA    5,284,078 1,056,816         0   6,340,893 6340893
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                                                              QUANTY UOM    CONTRACT  CONTINGN  ESCALATN  TOTAL COST    UNIT
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                                        1  Big Edwards Island

                                                        1_14  Recreation Facilities

                                                        1_14.00  Recreation Facilities

                                                        1_14.00. 1  Mob, Demob & Preparatory Work

                                                        1_14.00. 1_ 01  Mobilization

                                                        1_14.00. 1_ 01_ 01  Mobilization                        1.00 EA       36,462     7,292         0      43,754   43754
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Mobilization                        1.00 EA       36,462     7,292         0      43,754   43754

                                                        1_14.00. 1_ 02  Temporary Access To Islands

                                                        1_14.00. 1_ 02_ 01  Temporary Access To Islands         1.00 EA       36,146     7,229         0      43,375   43375
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Temporary Access To Islands         5.00 EA       36,146     7,229         0      43,375 8675.05

                                                        1_14.00. 1_ 03  Clear & Grub

                                                        1_14.00. 1_ 03_ 01  Clearing Trees                      4.00 ACR       7,078     1,416         0       8,494 2123.50
                                                        1_14.00. 1_ 03_ 02  Grubbing                            4.00 ACR       4,733       947         0       5,680 1420.05
                                                        1_14.00. 1_ 03_ 03  Chip Stumps                         4.00 ACR       3,539       708         0       4,247 1061.75
                                                        1_14.00. 1_ 03_ 04  Spray Herbicide on Exotic Plants    2.00 ACR         662       132         0         794  396.92
                                                        1_14.00. 1_ 03_ 11  Spread Chips as Mulch               1.70 ACR       2,291       458         0       2,749 1616.95
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Clear & Grub                        4.00 ACR      18,303     3,661         0      21,964 5490.96
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Mob, Demob & Preparatory Work                     90,911    18,182         0     109,093

                                                        1_14.00. 6  Site Grading and Landscaping

                                                        1_14.00. 6_ 01  Excavated & Dispose Of Surplus

                                                        1_14.00. 6_ 01_ 01  Excavate & Haul To Barge           27000 CY      177,218    35,444         0     212,661    7.88
                                                        1_14.00. 6_ 01_ 02  Barge Excavated Material           30270 CY      186,424    37,285         0     223,708    7.39
                                                        1_14.00. 6_ 01_ 03  Haul from Barge To Disposal Site   30270 CY      161,247    32,249         0     193,496    6.39
                                                        1_14.00. 6_ 01_ 04  Grade Excavated Areas              19360 SY        4,694       939         0       5,633    0.29
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Excavated & Dispose Of Surplus     27000 CY      529,583   105,917         0     635,499   23.54

                                                        1_14.00. 6_ 02  Cut/Fill In-situ Material
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                                                        1_14.00. 6_ 02_ 63  Cut/Fill/Grading                 2700.00 CY        8,701     1,740         0      10,441    3.87
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Cut/Fill In-situ Material        2700.00 CY        8,701     1,740         0      10,441    3.87

                                                        1_14.00. 6_ 03  Erosion Control

                                                        1_14.00. 6_ 03_ 01  Silt Fence                       2000.00 LF        3,271       654         0       3,925    1.96
                                                        1_14.00. 6_ 03_ 02  Staked Turbidity Barrier          600.00 LF        2,009       402         0       2,411    4.02
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Erosion Control                                    5,280     1,056         0       6,336

                                                        1_14.00. 6_ 04  Landscaping

                                                        1_14.00. 6_ 04_ 01  Plants                           4498.00 EA       29,116     5,823         0      34,939    7.77
                                                        1_14.00. 6_ 04_ 02  Water                               3.50 ACR       3,899       780         0       4,679 1336.81
                                                        1_14.00. 6_ 04_ 03  Maintenance                        12.00 MO       30,300     6,060         0      36,360 3030.02
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Landscaping                                       63,315    12,663         0      75,978
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Site Grading and Landscaping                     606,878   121,376         0     728,254
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Recreation Facilities                            697,789   139,558         0     837,347
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Recreation Facilities               1.00 EA      697,789   139,558         0     837,347  837347

                                                        1_30  Planning, Engineering and Design

                                                        1_30.10  Engineering During Construction

                                                        1_30.10. 6  All Other EDC

                                                        1_30.10. 6_ 01  Engineering During Construction

                                                        1_30.10. 6_ 01_ 01  Engineering During Construction                    5,105     1,021         0       6,126
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Engineering During Construction                    5,105     1,021         0       6,126
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL All Other EDC                                      5,105     1,021         0       6,126
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Engineering During Construction                    5,105     1,021         0       6,126
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Planning, Engineering and Design    1.00 EA        5,105     1,021         0       6,126 6125.59

                                                        1_31  Construction Management (S&I)

                                                        1_31.20  Construction Phase LCPM
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                                                                                                              QUANTY UOM    CONTRACT  CONTINGN  ESCALATN  TOTAL COST    UNIT
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                                        1_31.20.01  Construction Management

                                                        1_31.20.01_ 01  Construction Management

                                                        1_31.20.01_ 01_ 01  Construction Management                           65,753    13,151         0      78,903
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Management                           65,753    13,151         0      78,903
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Management                           65,753    13,151         0      78,903
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Phase LCPM                           65,753    13,151         0      78,903
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Management (S&I)       1.00 EA       65,753    13,151         0      78,903   78903
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Big Edwards Island                  1.00 EA      768,647   153,729         0     922,376  922376

                                                        2  Skiers Island

                                                        2_10  Breakwaters and Seawalls

                                                        2_10.00  Breakwaters & Seawalls

                                                        2_10.00. 2  Breakwaters

                                                        2_10.00. 2_ 01  Rip-Rap                               750.00 TON      57,522    11,504         0      69,026   92.03
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Breakwaters                       750.00 TON      57,522    11,504         0      69,026   92.03
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Breakwaters & Seawalls            750.00 TON      57,522    11,504         0      69,026   92.03
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Breakwaters and Seawalls            1.00 EA       57,522    11,504         0      69,026   69026

                                                        2_14  Recreation Facilities

                                                        2_14.00  Recreation Facilities

                                                        2_14.00. 1  Mob, Demob & Preparatory Work

                                                        2_14.00. 1_ 01  Mobilization

                                                        2_14.00. 1_ 01_ 01  Mobilization                        1.00 EA        6,077     1,215         0       7,292 7292.37
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Mobilization                        1.00 EA        6,077     1,215         0       7,292 7292.37

                                                        2_14.00. 1_ 02  Temporary Access To Islands

                                                        2_14.00. 1_ 02_ 01  Temporary Access To Islands         1.00 EA       36,146     7,229         0      43,375   43375
                                                                                                                         ----------- --------- --------- -----------
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                                                                      TOTAL Temporary Access To Islands         1.00 EA       36,146     7,229         0      43,375   43375

                                                        2_14.00. 1_ 03  Clear & Grub

                                                        2_14.00. 1_ 03_ 01  Clear Trees                         5.30 ACR       9,379     1,876         0      11,255 2123.50
                                                        2_14.00. 1_ 03_ 02  Grubbing                            5.30 ACR       6,272     1,254         0       7,526 1420.05
                                                        2_14.00. 1_ 03_ 03  Chip Stumps                         5.30 ACR       4,689       938         0       5,627 1061.75
                                                        2_14.00. 1_ 03_ 04  Spray Herbicide on Exotic Plants    2.70 ACR         893       179         0       1,072  396.92
                                                        2_14.00. 1_ 03_ 11  Spread Chips as Mulch               2.50 ACR       3,369       674         0       4,042 1616.95
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Clear & Grub                        5.30 ACR      24,602     4,920         0      29,522 5570.22
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Mob, Demob & Preparatory Work                     66,825    13,365         0      80,190

                                                        2_14.00. 6  Site Grading and Landscaping

                                                        2_14.00. 6_ 01  Excavated & Dispose Of Surplus

                                                        2_14.00. 6_ 01_ 01  Excavate & Haul To Barge           15700 CY      103,049    20,610         0     123,659    7.88
                                                        2_14.00. 6_ 01_ 02  Barge Excavated Material           17602 CY      108,405    21,681         0     130,086    7.39
                                                        2_14.00. 6_ 01_ 03  Haul from Barge To Disposal Site   17602 CY       93,765    18,753         0     112,518    6.39
                                                        2_14.00. 6_ 01_ 04  Grade Excavated Areas              25652 SY        6,220     1,244         0       7,464    0.29
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Excavated & Dispose Of Surplus     15700 CY      311,439    62,288         0     373,727   23.80

                                                        2_14.00. 6_ 02  Cut/Fill In-situ Material

                                                        2_14.00. 6_ 02_ 63  Cut/Fill/Grading                 1570.00 CY        5,059     1,012         0       6,071    3.87
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Cut/Fill In-situ Material        1570.00 CY        5,059     1,012         0       6,071    3.87

                                                        2_14.00. 6_ 03  Erosion Control

                                                        2_14.00. 6_ 03_ 01  Silt Fence                       2300.00 LF        3,761       752         0       4,513    1.96
                                                        2_14.00. 6_ 03_ 02  Staked Turbidity Barrier          350.00 LF        1,172       234         0       1,406    4.02
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Erosion Control                                    4,933       987         0       5,920

                                                        2_14.00. 6_ 04  Landscaping

                                                        2_14.00. 6_ 04_ 01  Plants                              4.30 ACR      34,550     6,910         0      41,460 9641.89
                                                        2_14.00. 6_ 04_ 02  Water                               2.50 ACR       2,787       557         0       3,345 1338.00
                                                        2_14.00. 6_ 04_ 03  Maintenance                        12.00 MO       30,300     6,060         0      36,360 3030.02
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Landscaping                                       67,638    13,528         0      81,165
                                                                                                                         ----------- --------- --------- -----------
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                                                              QUANTY UOM    CONTRACT  CONTINGN  ESCALATN  TOTAL COST    UNIT
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                                                      TOTAL Site Grading and Landscaping                     389,069    77,814         0     466,883
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Recreation Facilities                            455,894    91,179         0     547,073
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Recreation Facilities               1.00 EA      455,894    91,179         0     547,073  547073

                                                        2_30  Planning, Engineering and Design

                                                        2_30.10  Engineering During Construction

                                                        2_30.10. 6  All Other EDC

                                                        2_30.10. 6_ 01  Engineering During Construction

                                                        2_30.10. 6_ 01_ 01  Engineering During Construction                    5,226     1,045         0       6,271
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Engineering During Construction                    5,226     1,045         0       6,271
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL All Other EDC                                      5,226     1,045         0       6,271
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Engineering During Construction                    5,226     1,045         0       6,271
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Planning, Engineering and Design    1.00 EA        5,226     1,045         0       6,271 6271.44

                                                        2_31  Construction Management (S&I)

                                                        2_31.20  Construction Phase LCPM

                                                        2_31.20.01  Construction Management

                                                        2_31.20.01_ 01  Construction Management

                                                        2_31.20.01_ 01_ 01  Construction Management                           68,062    13,612         0      81,675
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Management                           68,062    13,612         0      81,675
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Management                           68,062    13,612         0      81,675
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Phase LCPM                           68,062    13,612         0      81,675
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Management (S&I)       1.00 EA       68,062    13,612         0      81,675   81675
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Skiers Island                       1.00 EA      586,704   117,341         0     704,045  704045

                                                        3  Bird Colony Islands

                                                        3_10  Breakwaters and Seawalls
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                                                        3_10.00  Breakwaters & Seawalls

                                                        3_10.00. 1  Mob, Demob & Preparatory Work

                                                        3_10.00. 1_ 01  Mobilization

                                                        3_10.00. 1_ 01_ 01  Mobilization                        1.00 EA        6,077     1,215         0       7,292 7292.37
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Mobilization                        1.00 EA        6,077     1,215         0       7,292 7292.37

                                                        3_10.00. 1_ 02  Temporary Access To Islands

                                                        3_10.00. 1_ 02_ 01  Temporary Access To Islands         1.00 EA       36,146     7,229         0      43,375   43375
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Temporary Access To Islands         1.00 EA       36,146     7,229         0      43,375   43375
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Mob, Demob & Preparatory Work                     42,223     8,445         0      50,668

                                                        3_10.00. 2  Breakwaters

                                                        3_10.00. 2_ 01  Rip-Rap                              1082.00 TON      82,985    16,597         0      99,582   92.03
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Breakwaters                         1.00 EA       82,985    16,597         0      99,582   99582
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Breakwaters & Seawalls              1.00 EA      125,208    25,042         0     150,249  150249
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Breakwaters and Seawalls            1.00 EA      125,208    25,042         0     150,249  150249

                                                        3_30  Planning, Engineering and Design

                                                        3_30.10  Engineering During Construction

                                                        3_30.10. 6  All Other EDC

                                                        3_30.10. 6_ 01  Engineering During Construction

                                                        3_30.10. 6_ 01_ 01  Engineering During Construction                    1,337       267         0       1,604
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Engineering During Construction                    1,337       267         0       1,604
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL All Other EDC                                      1,337       267         0       1,604
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Engineering During Construction                    1,337       267         0       1,604
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Planning, Engineering and Design    1.00 EA        1,337       267         0       1,604 1604.32

                                                        3_31  Construction Management (S&I)
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                                                        3_31.20  Construction Phase LCPM

                                                        3_31.20.01  Construction Management

                                                        3_31.20.01_ 01  Construction Management

                                                        3_31.20.01_ 01_ 01  Construction Management                           17,016     3,403         0      20,419
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Management                           17,016     3,403         0      20,419
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Management                           17,016     3,403         0      20,419
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Phase LCPM                           17,016     3,403         0      20,419
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Management (S&I)       1.00 EA       17,016     3,403         0      20,419   20419
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Bird Colony Islands                 1.00 EA      143,560    28,712         0     172,272  172272

                                                        4  Jim Neville Island

                                                        4_10  Breakwaters and Seawalls

                                                        4_10.00  Breakwaters & Seawalls

                                                        4_10.00. 2  Breakwaters

                                                        4_10.00. 2_ 01  Rip-Rap                               500.00 TON      38,348     7,670         0      46,017   92.03
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Breakwaters                         1.00 EA       38,348     7,670         0      46,017   46017
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Breakwaters & Seawalls              1.00 EA       38,348     7,670         0      46,017   46017
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Breakwaters and Seawalls            1.00 EA       38,348     7,670         0      46,017   46017

                                                        4_14  Recreation Facilities

                                                        4_14.00  Recreation Facilities

                                                        4_14.00. 1  Mob, Demob & Preparatory Work

                                                        4_14.00. 1_ 01  Mobilization

                                                        4_14.00. 1_ 01_ 01  Mobilization                        1.00 EA       42,539     8,508         0      51,047   51047
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Mobilization                        1.00 EA       42,539     8,508         0      51,047   51047

                                                        4_14.00. 1_ 02  Temporary Access To Islands
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                                                        4_14.00. 1_ 02_ 01  Temporary Access To Islands         1.00 EA       36,146     7,229         0      43,375   43375
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Temporary Access To Islands         1.00 EA       36,146     7,229         0      43,375   43375

                                                        4_14.00. 1_ 03  Clear & Grub

                                                        4_14.00. 1_ 03_ 01  Clearing Trees                     27.50 ACR      48,664     9,733         0      58,396 2123.50
                                                        4_14.00. 1_ 03_ 02  Grubbing                           27.50 ACR      32,543     6,509         0      39,051 1420.05
                                                        4_14.00. 1_ 03_ 03  Chip Stumps                        27.50 ACR      24,332     4,866         0      29,198 1061.75
                                                        4_14.00. 1_ 03_ 04  Spray Herbicide on Exotic Plants    7.50 ACR       2,481       496         0       2,977  396.92
                                                        4_14.00. 1_ 03_ 11  Spread Chips as Mulch               2.00 ACR       2,695       539         0       3,234 1616.95
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Clear & Grub                       27.50 ACR     110,714    22,143         0     132,857 4831.15
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Mob, Demob & Preparatory Work                    189,399    37,880         0     227,278

                                                        4_14.00. 6  Site Grading and Landscaping

                                                        4_14.00. 6_ 01  Excavated & Dispose Of Surplus

                                                        4_14.00. 6_ 01_ 01  Excavate & Haul To Barge          126000 CY      827,017   165,403         0     992,420    7.88
                                                        4_14.00. 6_ 01_ 02  Barge Excavated Material          141259 CY      869,971   173,994         0   1,043,965    7.39
                                                        4_14.00. 6_ 01_ 03  Haul from Barge To Disposal Site  141259 CY      752,480   150,496         0     902,976    6.39
                                                        4_14.00. 6_ 01_ 04  Grade Excavated Areas             133100 SY       32,273     6,455         0      38,727    0.29
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Excavated & Dispose Of Surplus    126000 CY    2,481,740   496,348         0   2,978,089   23.64

                                                        4_14.00. 6_ 02  Cut/Fill In-situ Material

                                                        4_14.00. 6_ 02_ 63  Cut/Fill/Grading                 6300.00 CY       20,302     4,060         0      24,362    3.87
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Cut/Fill In-situ Material        6300.00 CY       20,302     4,060         0      24,362    3.87

                                                        4_14.00. 6_ 03  Erosion Control

                                                        4_14.00. 6_ 03_ 01  Silt Fence                       1800.00 LF        2,944       589         0       3,532    1.96
                                                        4_14.00. 6_ 03_ 02  Staked Turbidity Barrier          750.00 LF        2,511       502         0       3,014    4.02
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Erosion Control                                    5,455     1,091         0       6,546

                                                        4_14.00. 6_ 04  Landscaping

                                                        4_14.00. 6_ 04_ 01  Plants                             36494 EA      182,525    36,505         0     219,030    6.00
                                                        4_14.00. 6_ 04_ 02  Water                               2.00 ACR       2,230       446         0       2,676 1338.00
                                                        4_14.00. 6_ 04_ 03  Maintenance                        12.00 MO       90,901    18,180         0     109,081 9090.06
                                                                                                                         ----------- --------- --------- -----------
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                                                                      TOTAL Landscaping                                      275,656    55,131         0     330,787
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Site Grading and Landscaping                   2,783,153   556,631         0   3,339,784
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Recreation Facilities                          2,972,552   594,510         0   3,567,062
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Recreation Facilities               1.00 EA    2,972,552   594,510         0   3,567,062 3567062

                                                        4_30  Planning, Engineering and Design

                                                        4_30.10  Engineering During Construction

                                                        4_30.10. 6  All Other EDC

                                                        4_30.10. 6_ 01  Engineering During Construction

                                                        4_30.10. 6_ 01_ 01  Engineering During Construction                   21,269     4,254         0      25,523
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Engineering During Construction                   21,269     4,254         0      25,523
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL All Other EDC                                     21,269     4,254         0      25,523
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Engineering During Construction                   21,269     4,254         0      25,523
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Planning, Engineering and Design    1.00 EA       21,269     4,254         0      25,523   25523

                                                        4_31  Construction Management (S&I)

                                                        4_31.20  Construction Phase LCPM

                                                        4_31.20.01  Construction Management

                                                        4_31.20.01_ 01  Construction Management

                                                        4_31.20.01_ 01_ 01  Construction Management                          275,895    55,179         0     331,073
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Management                          275,895    55,179         0     331,073
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Management                          275,895    55,179         0     331,073
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Phase LCPM                          275,895    55,179         0     331,073
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Management (S&I)       1.00 EA      275,895    55,179         0     331,073  331073
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Jim Neville Island                  1.00 EA    3,308,063   661,613         0   3,969,676 3969676

                                                        5  Palmer Point Park
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                                                        5_14  Recreation Facilities

                                                        5_14.00  Recreation Facilities

                                                        5_14.00. 1  Mob, Demob & Preparatory Work

                                                        5_14.00. 1_ 01  Mobilization

                                                        5_14.00. 1_ 01_ 01  Mobilization                        1.00 EA        6,077     1,215         0       7,292 7292.37
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Mobilization                        1.00 EA        6,077     1,215         0       7,292 7292.37

                                                        5_14.00. 1_ 02  Temporary Access To Islands

                                                        5_14.00. 1_ 02_ 01  Temporary Access To Islands         1.00 EA       36,146     7,229         0      43,375   43375
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Temporary Access To Islands         1.00 EA       36,146     7,229         0      43,375   43375

                                                        5_14.00. 1_ 03  Clear & Grub

                                                        5_14.00. 1_ 03_ 01  Clearing Trees                      3.00 ACR       5,309     1,062         0       6,371 2123.50
                                                        5_14.00. 1_ 03_ 02  Grubbing                            3.00 ACR       3,550       710         0       4,260 1420.05
                                                        5_14.00. 1_ 03_ 03  Chip Stumps                         3.00 ACR       2,654       531         0       3,185 1061.75
                                                        5_14.00. 1_ 03_ 04  Spray Herbicide on Exotic Plants    2.00 ACR         662       132         0         794  396.92
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Clear & Grub                        3.00 ACR      12,175     2,435         0      14,610 4869.91
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Mob, Demob & Preparatory Work                     54,398    10,880         0      65,277

                                                        5_14.00. 6  Site Grading and Landscaping

                                                        5_14.00. 6_ 01  Excavated & Dispose Of Surplus

                                                        5_14.00. 6_ 01_ 01  Excavate & Haul To Barge         6000.00 CY       39,382     7,876         0      47,258    7.88
                                                        5_14.00. 6_ 01_ 02  Barge Excavated Material         6727.00 CY       41,430     8,286         0      49,715    7.39
                                                        5_14.00. 6_ 01_ 03  Haul from Barge To Disposal Site 6727.00 CY       35,834     7,167         0      43,001    6.39
                                                        5_14.00. 6_ 01_ 04  Grade Excavated Areas              14520 SY        3,521       704         0       4,225    0.29
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Excavated & Dispose Of Surplus   6000.00 CY      120,166    24,033         0     144,200   24.03

                                                        5_14.00. 6_ 02  Cut/Fill In-situ Material

                                                        5_14.00. 6_ 02_ 63  Cut/Fill/Grading                  600.00 CY        1,934       387         0       2,320    3.87
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Cut/Fill In-situ Material         600.00 CY        1,934       387         0       2,320    3.87
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                                                        5_14.00. 6_ 03  Erosion Control

                                                        5_14.00. 6_ 03_ 01  Silt Fence                       1200.00 LF        1,962       392         0       2,355    1.96
                                                        5_14.00. 6_ 03_ 02  Staked Turbidity Barrier          150.00 LF          502       100         0         603    4.02
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Erosion Control                                    2,465       493         0       2,958

                                                        5_14.00. 6_ 04  Landscaping

                                                        5_14.00. 6_ 04_ 01  Plants                           6776.00 EA       28,929     5,786         0      34,715    5.12
                                                        5_14.00. 6_ 04_ 03  Maintenance                        12.00 MO       24,265     4,853         0      29,118 2426.53
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Landscaping                                       53,194    10,639         0      63,833
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Site Grading and Landscaping                     177,759    35,552         0     213,311
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Recreation Facilities                            232,157    46,431         0     278,588
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Recreation Facilities               1.00 EA      232,157    46,431         0     278,588  278588

                                                        5_30  Planning, Engineering and Design

                                                        5_30.10  Engineering During Construction

                                                        5_30.10. 6  All Other EDC

                                                        5_30.10. 6_ 01  Engineering During Construction

                                                        5_30.10. 6_ 01_ 01  Engineering During Construction                    2,309       462         0       2,771
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Engineering During Construction                    2,309       462         0       2,771
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL All Other EDC                                      2,309       462         0       2,771
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Engineering During Construction                    2,309       462         0       2,771
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Planning, Engineering and Design    1.00 EA        2,309       462         0       2,771 2771.10

                                                        5_31  Construction Management (S&I)

                                                        5_31.20  Construction Phase LCPM

                                                        5_31.20.01  Construction Management

                                                        5_31.20.01_ 01  Construction Management

                                                        5_31.20.01_ 01_ 01  Construction Management                           29,656     5,931         0      35,587
                                                                                                                         ----------- --------- --------- -----------
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                                                                      TOTAL Construction Management                           29,656     5,931         0      35,587
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Management                           29,656     5,931         0      35,587
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Phase LCPM                           29,656     5,931         0      35,587
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Management (S&I)       1.00 EA       29,656     5,931         0      35,587   35587
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Palmer Point Park                   1.00 EA      264,122    52,824         0     316,946  316946

                                                        6  Snake Island

                                                        6_10  Breakwaters and Seawalls

                                                        6_10.00  Breakwaters & Seawalls

                                                        6_10.00. 2  Breakwaters

                                                        6_10.00. 2_ 01  Rip-Rap                               800.00 TON      61,357    12,271         0      73,628   92.03
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Breakwaters                         1.00 EA       61,357    12,271         0      73,628   73628
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Breakwaters & Seawalls              1.00 EA       61,357    12,271         0      73,628   73628
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Breakwaters and Seawalls            1.00 EA       61,357    12,271         0      73,628   73628

                                                        6_14  Recreation Facilities

                                                        6_14.00  Recreation Facilities

                                                        6_14.00. 1  Mob, Demob & Preparatory Work

                                                        6_14.00. 1_ 01  Mobilization

                                                        6_14.00. 1_ 01_ 01  Mobilization                        1.00 EA        6,077     1,215         0       7,292 7292.37
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Mobilization                        1.00 EA        6,077     1,215         0       7,292 7292.37

                                                        6_14.00. 1_ 02  Temporary Access To Islands

                                                        6_14.00. 1_ 02_ 01  Temporary Access To Islands         1.00 EA       36,146     7,229         0      43,375   43375
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Temporary Access To Islands         1.00 EA       36,146     7,229         0      43,375   43375

                                                        6_14.00. 1_ 03  Clear & Grub

                                                        6_14.00. 1_ 03_ 01  Clearing Trees                      1.60 ACR       2,831       566         0       3,398 2123.50
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                                                        6_14.00. 1_ 03_ 02  Grubbing                            1.60 ACR       1,893       379         0       2,272 1420.05
                                                        6_14.00. 1_ 03_ 03  Chip Stumps                         1.60 ACR       1,416       283         0       1,699 1061.75
                                                        6_14.00. 1_ 03_ 04  Spray Herbicide on Exotic Plants    0.40 ACR         132        26         0         159  396.92
                                                        6_14.00. 1_ 03_ 11  Spread Chips as Mulch               0.90 ACR       1,213       243         0       1,455 1616.95
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Clear & Grub                        1.60 ACR       7,485     1,497         0       8,983 5614.06
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Mob, Demob & Preparatory Work                     49,708     9,942         0      59,650

                                                        6_14.00. 6  Site Grading and Landscaping

                                                        6_14.00. 6_ 01  Excavated & Dispose Of Surplus

                                                        6_14.00. 6_ 01_ 01  Excavate & Haul To Barge          500.00 CY        3,282       656         0       3,938    7.88
                                                        6_14.00. 6_ 01_ 02  Barge Excavated Material          561.00 CY        3,452       690         0       4,143    7.38
                                                        6_14.00. 6_ 01_ 03  Haul from Barge To Disposal Site  561.00 CY        2,988       598         0       3,586    6.39
                                                        6_14.00. 6_ 01_ 04  Grade Excavated Areas            7744.00 SY        1,878       376         0       2,253    0.29
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Excavated & Dispose Of Surplus    500.00 CY       11,600     2,320         0      13,920   27.84

                                                        6_14.00. 6_ 02  Cut/Fill In-situ Material

                                                        6_14.00. 6_ 02_ 63  Cut/Fill/Grading                  100.00 CY          322        64         0         387    3.87
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Cut/Fill In-situ Material         100.00 CY          322        64         0         387    3.87

                                                        6_14.00. 6_ 03  Erosion Control

                                                        6_14.00. 6_ 03_ 01  Silt Fence                        800.00 LF        1,308       262         0       1,570    1.96
                                                        6_14.00. 6_ 03_ 02  Staked Turbidity Barrier          800.00 LF        2,679       536         0       3,215    4.02
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Erosion Control                                    3,987       797         0       4,784

                                                        6_14.00. 6_ 04  Landscaping

                                                        6_14.00. 6_ 04_ 01  Plants                           8737.00 EA       29,057     5,811         0      34,868    3.99
                                                        6_14.00. 6_ 04_ 02  Water                               0.90 ACR       1,005       201         0       1,206 1340.04
                                                        6_14.00. 6_ 04_ 03  Maintenance                        12.00 MO       30,300     6,060         0      36,360 3030.02
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Landscaping                                       60,362    12,072         0      72,434
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Site Grading and Landscaping                      76,272    15,254         0      91,526
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Recreation Facilities                            125,980    25,196         0     151,176
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Recreation Facilities               1.00 EA      125,980    25,196         0     151,176  151176
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                                                        6_30  Planning, Engineering and Design

                                                        6_30.10  Engineering During Construction

                                                        6_30.10. 6  All Other EDC

                                                        6_30.10. 6_ 01  Engineering During Construction

                                                        6_30.10. 6_ 01_ 01  Engineering During Construction                    1,823       365         0       2,188
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Engineering During Construction                    1,823       365         0       2,188
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL All Other EDC                                      1,823       365         0       2,188
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Engineering During Construction                    1,823       365         0       2,188
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Planning, Engineering and Design    1.00 EA        1,823       365         0       2,188 2187.71

                                                        6_31  Construction Management (S&I)

                                                        6_31.20  Construction Phase LCPM

                                                        6_31.20.01  Construction Management

                                                        6_31.20.01_ 01  Construction Management

                                                        6_31.20.01_ 01_ 01  Construction Management                           23,822     4,764         0      28,586
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Management                           23,822     4,764         0      28,586
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Management                           23,822     4,764         0      28,586
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Phase LCPM                           23,822     4,764         0      28,586
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Construction Management (S&I)       1.00 EA       23,822     4,764         0      28,586   28586
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Snake Island                        1.00 EA      212,981    42,596         0     255,578  255578
                                                                                                                         ----------- --------- --------- -----------
                                                                      TOTAL Sarasota Bay Ecosystem              1.00 EA    5,284,078 1,056,816         0   6,340,893 6340893
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